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Departmentof Toxic SubstancesControl

Edwin F. Lowry, Director
5796 CorporateAvenue

WinstonH.Hlckox Cypress, California90030 GrayDavis
AgencySecretary Governor
California Environmental

Protection Agency

December 15, 2000

Mr. Dean Gould
BP,AC Environmental Coordinator
Marine Corps Air Station El Toro
Base Realignment and Closure
P.O. Box 51718
Irvine, California 926.19-1718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT (OU)-I,
INSTALLATION RESTORATION PROGRAM (IRP) SITE 18 AND OU-2A, IRP SITE 24,
MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Gould:

The Department of Toxic Substances Control (DTSC) received your letter dated
December 15, 2000 requesting an extension of a deadline for Sites 18 and 24 as forth
in Appendix A of the FFA for MCAS Et Toro. The extension request is made pursuant
to Section 9.2 (gl of the FFA'.

As indicated in your letter and associated enclosure, a six-month extension is needed to
submit the draft Record of Decision (ROD) for Sites 18 and 24. The letter requests that
the submittal date for the draft ROD change from December 18, 2000 to June 18, 2001.

DTSC is concerned about the numerous delays associated with these sites. DTSC
understands that the United States Department of Justice (DO J) represents the
Department of the Navy (DON) in settlement agreement negotiations with the local
water districts. Additionally, finalization of this settlement agreement is needed to issue
the Proposed Plan and subsequently prepare the draft ROD. According to the last
extension request, dated July 2t, 2000, the negotiating parties agreed to September 1,
2000 as a target date for conclusion of those settlement negotiations. DTSC
understands that this target date was not met, As a result, this extension is necessary
to accommodate continuing settlement negotiations.

DTSC respects the need for good faith negotiations so that the parties may reach a
mutually agreeable settlement. Additionally, DTSC appreciates the willingness of the
DOJ and DON to coordinate bi-weekly conference calls to keep the regulatory agencies
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apprised of negotiationprogress. Nonetheless,DTSCremains concerned that the
negotiationscontlnue to delay the timely remediationof the regional groundwater.
contaminationcause by operationsat MCAS El Toro. As such, DTSC reluctantlygrants
the extension requested by the DON.

If you have anyquestions, pleasecontact Ms.Triss Chesney,Remedial Project
Manager, at (714) 484-5395.

Sir ._. ,/'7

/Southern CaliforniaBranch
Office of Military Facilities

cc: Mr. Glenn Kistner
RemedialProjectManager
U. S, Environmental Protection Agency Region IX
Supeffund Division (SFD-8-2)
75 HawthorneStreet
San Francisco, California 94105-3901

Mr. John Broderiok
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street; Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach,California92860-8019

Ms. Polin Modanlou
MCAS ElToro Local RedevelopmentAuthority
10 Civic Center Plaza, 2 "_ Floor
Santa Aha, California 92703
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cc: Mr. Steven Sharp
Orange County Health Care Agency
2009 East Edinger Avenue.
Santa Ana, California 92705
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